


Projected Milestones:

- ✓ Automate special feeds (DLA perishable data) - (Working issue)
- ✓ Establish LRT (-) (minus backorders)
- ✓ DLA Transactions for "Others" to Immediate Issue (Working issue)
- ✓ PDC DLA LMARS REPORT "Others" transactions (Working issue)
- ✓ ADC 1025 Reparable Report - 2014 (June 2014)
- ✓ Incorporate CRIF into LMARS for NAVY (DLA) - Long Term




* Monthly LMARS Reports processed for the prior month by he 15th of the month.



Logistics Metric Analysis Reporting System


Plan of Action and Milestones (PoAM)





Logistics Metric Analysis Reporting System

Plan of Action and Milestones (PoAM)



* Monthly LMARS Reports processed for the prior month by the 15th of the month.